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ESTIMATE RUN 01/16/2007

ESTIMATE SUMMARY 12:48:31

CONTID: C14282         ESTIMATE NO: 0009 PROG 2002

PCN: 14282-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH9 Fairplay Drainage Imp PERCENT TIME:

PROJECT NO: STA 0091-021                  

SH9 Fairplay Drainage Imp

NAME OF ROAD: 9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

KB CONSTRUCTION, INC. PAY PERIOD ENDING 01/16/2007 DATE TIME STARTED 06/07/2004

P.O. BOX 870 DATE LET 04/22/2004 DATE WORK BEGAN

 DATE AWARDED 05/05/2004 DATE TIME STOPPED 06/22/2005

 DATE CONTRACT EXECUTED 05/20/2004 DATE ACCEPTED 06/22/2005

ELIZABETH CO 80107     303/472-6299 DATE NOTICE TO PROCEED 06/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,024,285.35 PARTICIPATING $ $ 25,399.32

AWARD PROJECT AMT: 886,074.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -380.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.82

TIME ALLOW:

ORIG TIME ALLOW:

83 WORK DAYS

WORK DAYS75

100.00%

0.00

25,399.32

25,399.32

25,018.33

$

$

$

$

1,024,285.35

0.00

1,024,285.35

0.00

1,024,285.35

-6,342.56

0.00

1,017,942.79

0.00

AMOUNT DUE 1,017,942.79 25,018.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,018.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 395.000 395.000

LF  0.000 0.00

7.50000 395.000 2,962.50

202-00035  
 

0010 REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

136.67000 3.000 410.01

202-00037  
 

0015 REMOVAL OF DELINEATOR 20.000 20.000

EACH 0.000 0.00

3.50000 20.000 70.00

202-00090  
 

0020 REMOVAL OF SIDEWALK 541.000 541.000

SY  0.000 0.00

23.10000 541.000 12,497.10

202-00200  
 

0025 REMOVAL OF CURB AND GUTTER 1,133.000 1,133.000

LF  0.000 0.00

8.50000 1,133.000 9,630.50

202-00203  
 

0030 REMOVAL OF ASPHALT MAT 6,559.000 6,559.000

SY  0.000 0.00

5.41000 6,559.000 35,484.19

202-00220  
 

0035 REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

40.00000 8.000 320.00

202-00810  
 

0040 REMOVAL OF FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

202-00825  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 94.000 94.000

LF  0.000 0.00

10.51000 94.000 987.94

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

437.75000 2.000 875.50

202-01300  
 

0055 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-04001  
 



CONTID: C14282         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,638.000 1,638.000

CY  0.000 0.00

24.20000 1,638.000 39,639.60

203-00060  
 

0065 BLADING 0.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01500  
 

0070 POTHOLING 13.000 13.000

HOUR 0.000 0.00

150.00000 13.000 1,950.00

203-01597  
 

0075 TOPSOIL 399.000 399.000

CY  0.000 0.00

34.02000 399.000 13,573.98

207-00205  
 

0080 EROSION BALES 13.000 13.000

EACH 0.000 0.00

9.50000 13.000 123.50

208-00010  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

208-00045  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

208-00100  
 

0095 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

210-00001  
 

0100 RESET FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

210-00050  
 

0105 RESET GROUND SIGN 35.000 35.000

EACH 0.000 0.00

150.00000 35.000 5,250.00

210-00810  
 

0110 RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-00825  
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET FENCE 249.000 249.000

LF  0.000 0.00

9.00000 249.000 2,241.00

210-01000  
 

0120 ADJUST STRUCTURE 21.000 21.000

EACH 0.000 0.00

155.00000 21.000 3,255.00

210-04000  
 

0125 *SEEDING (NATIVE) 0.900 0.900

ACRE 0.000 0.00

1,230.50000 0.900 1,107.45

212-00006  
 

0130 *MULCHING (WEED FREE HAY) 0.900 0.900

ACRE 0.000 0.00

1,096.75000 0.900 987.08

213-00002  
 

0135 *MULCH TACKIFIER 180.000 180.000

LB  0.000 0.00

2.14000 180.000 385.20

213-00061  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 1,301.000 1,301.000

CY  0.000 0.00

19.91000 1,301.000 25,902.91

304-06007  
 

0145 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 103.620 103.620

TON 0.000 0.00

185.83000 103.620 19,255.70

403-00720  
 

0150 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,158.400 3,158.400

TON 0.000 0.00

41.49000 3,158.400 131,042.02

403-34721  
 

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 798.000 798.000

GAL 0.000 0.00

1.55000 798.000 1,236.90

411-10255  
 

0160 CONCRETE PAVEMENT (6 INCH) 18.000 18.000

SY  0.000 0.00

86.07000 18.000 1,549.26

412-00600  
 

0165 MASONRY LANDSCAPE WALL (DRY STACK) 1,099.000 1,099.000

SF  0.000 0.00

22.00000 1,099.000 24,178.00

504-08255  
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RIPRAP 53.000 53.000

CY  0.000 0.00

57.28000 53.000 3,035.84

506-00000  
 

0175 PIPE RAILING 76.000 76.000

LF  0.000 0.00

74.00000 76.000 5,624.00

514-00000  
 

0180 *CONCRETE CLASS D 1.800 1.800

CY  0.000 0.00

674.34000 1.800 1,213.81

601-03000  
 

0185 18 INCH REINFORCED CONCRETE PIPE 1,447.000 1,447.000

LF  0.000 0.00

50.61000 1,447.000 73,232.67

603-01180  
 

0190 24 INCH REINFORCED CONCRETE PIPE 2,065.000 2,065.000

LF  0.000 0.00

40.24000 2,065.000 83,095.60

603-01240  
 

0195 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

387.80000 1.000 387.80

603-05018  
 

0200 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

418.70000 2.000 837.40

603-05024  
 

0205 *INLET TYPE C (5 FOOT) 5.000 5.000

EACH 0.000 0.00

2,134.00000 5.000 10,670.00

604-00305  
 

0210 *INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,585.00000 1.000 2,585.00

604-00350  
 

0215 *INLET TYPE 13 (5 FOOT) (SPECIAL) 16.000 16.000

EACH 0.000 0.00

2,486.11000 16.000 39,777.76

604-13006  
 

0220 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,859.76000 1.000 2,859.76

604-13011  
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,147.00000 2.000 2,294.00

604-30005  
 

0230 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,452.49000 1.000 1,452.49

604-30010  
 

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 94.000

LF  0.000 0.00

22.40000 94.000 2,105.60

606-00301  
 

0240 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,090.90000 2.000 4,181.80

606-02003  
 

0245 FENCE (PLASTIC) 696.000 696.000

LF  0.000 0.00

1.50000 696.000 1,044.00

607-11525  
 

0250 *CONCRETE SIDEWALK (6 INCH) 2,252.000 2,252.000

SY  0.000 0.00

36.08000 2,252.000 81,252.16

608-00006  
 

0255 *CONCRETE CURB RAMP 233.000 233.000

SY  0.000 0.00

102.16000 233.000 23,803.28

608-00010  
 

0260 *CURB AND GUTTER TYPE 2 (SECTION II-M) 4,556.000 4,556.000

LF  0.000 0.00

17.80000 4,556.000 81,096.80

609-21021  
 

0265 DELINEATOR (TYPE I) 19.000 19.000

EACH 0.000 0.00

18.90000 19.000 359.10

612-00001  
 

0270 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002  
 

0275 DELINEATOR (TYPE III) 12.000 12.000

EACH 0.000 0.00

23.10000 12.000 277.20

612-00003  
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 SIGN PANEL (CLASS I) 8.000 8.000

SF  0.000 0.00

24.20000 8.000 193.60

614-00011  
 

0285 SIGN PANEL (CLASS II) 22.000 22.000

SF  0.000 0.00

31.50000 22.000 693.00

614-00012  
 

0290 STEEL SIGN POST (2 INCH ROUND)(POST) 97.000 97.000

LF  0.000 0.00

10.50000 97.000 1,018.50

614-01512  
 

0295 STEEL SIGN POST (2 INCH ROUND)(SOCKET) 31.000 31.000

EACH 0.000 0.00

31.50000 31.000 976.50

614-01522  
 

0300 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

12.000 12.000

LF  0.000 0.00

22.05000 12.000 264.60

614-01585  
 

0305 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

11.000 11.000

EACH 0.000 0.00

157.50000 11.000 1,732.50

614-01588  
 

0310 FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

614-80000  
 

0315 WHEEL STOP (CONCRETE) 5.000 5.000

EACH 0.000 0.00

62.00000 5.000 310.00

622-00550  
 

0320 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

13,660.89000 1.000 13,660.89

625-00000  
 

0325 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

36,094.00000 1.000 36,094.00

626-00000  
 

0330 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,800.00000 1.000 1,800.00

626-01000  
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 40.000 40.000

GAL 0.000 0.00

50.47000 40.000 2,018.80

627-00005  
 

0340 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 37.000 37.000

GAL 0.000 0.00

37.08000 37.000 1,371.96

627-00012  
 

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

192.000 192.000

SF  0.000 0.00

15.45000 192.000 2,966.40

627-30405  
 

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

369.000 369.000

SF  0.000 0.00

7.47000 369.000 2,756.43

627-30410  
 

0355 *FLAGGING 3,904.000 3,904.000

HOUR 0.000 0.00

21.00000 3,904.000 81,984.00

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION 68.000 68.000

DAY 0.000 0.00

52.50000 68.000 3,570.00

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT 111.000 111.000

DAY 0.000 0.00

362.25000 111.000 40,209.75

630-00012  
 

0370 FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

630-80001  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 31.000

EACH 0.000 0.00

63.00000 31.000 1,953.00

630-80342  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 5.000

EACH 0.000 0.00

65.00000 5.000 325.00

630-80343  
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 72.000

SF  0.000 0.00

9.34000 72.000 672.48

630-80344  
 

0395 *PORTABLE MESSAGE SIGN PANEL 14.000 14.000

DAY 0.000 0.00

120.00000 14.000 1,680.00

630-80359  
 

0400 *DRUM CHANNELIZING DEVICE 159.000 159.000

EACH 0.000 0.00

42.00000 159.000 6,678.00

630-80360  
 

0405 CONCRETE BARRIER (TEMPORARY) 100.000 100.000

LF  0.000 0.00

25.38000 100.000 2,538.00

630-80370  
 

0410 *TRAFFIC CONE 60.000 60.000

EACH 0.000 0.00

12.60000 60.000 756.00

630-80380  
 

0415 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0430 F/A EROSION CONTROL 1,446.930 1,446.930

F A 0.000 0.00

1.00000 1,446.930 1,446.93

700-70380  
 

0450 CONST SURVEYING (HOUR) MCR 01 / CO 02  ADDITIONAL 
SURVEYING

7.000 7.000

HOUR 0.000 0.00

100.00000 7.000 700.00

625-00001  
 

0455 ADDED ITEM (LUMP SUM)/ MCR 03 / CO 02 NEW CURB FACE 1.000 1.000

L S 0.000 0.00

1,831.00000 1.000 1,831.00

900-00014  
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PCN: 14282-BID    ESTIMATE RUN 01/16/2007

PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 ADDED ITEM (EACH)/ MCR 04 /  CO 02 FAIRPLAY LIGHT POLE
BASES

28.000 28.000

EACH 0.000 0.00

96.10000 28.000 2,690.80

900-00007  
 

0465 ADDED ITEM (TON)/ 575.000 575.000

TON 0.000 0.00

10.25000 575.000 5,893.75

900-00024  
 

0470 ADDED ITEM (FOOT)/ MCR 04 / CO 05 PETROTAK ON ASPHALT 
CRACKS

3,732.000 3,732.000

LF  0.000 0.00

1.17000 3,732.000 4,366.44

900-00012  
 

0475 ADDED ITEM (LUMP SUM)/ MCR 05 / CO 02 STORM WORK 4TH 
STREET

2,984.140 2,984.140

L S 0.000 0.00

1.00000 2,984.140 2,984.14

900-00014  
 

0480 ADDED ITEM (LUMP SUM)/ MCR 06 / CO 09 REMOVE C&G AND 
SIDEWALK FOR NEW CURB DETAIL

551.530 551.530

L S 0.000 0.00

1.00000 551.530 551.53

900-00014  
 

0485 ADDED ITEM (LUMP SUM)/ MCR 07 / CO 10 FAIRPLAY 
ELECTRICAL LIGHTING CONTRACTOR WORK

1,716.520 1,716.520

L S 0.000 0.00

1.00000 1,716.520 1,716.52

900-00014  
 

0490 ADDED ITEM (LUMP SUM)/ MCR 08 / CO 11 QWEST UTILITY 
WORK AT 5TH STREET

2,389.320 2,389.320

L S 0.000 0.00

1.00000 2,389.320 2,389.32

900-00014  
 

0495 ADDED ITEM (LUMP SUM)/ CMO 04 / CO 12 CASTLE ROCK LIEN -0.782 -0.782

L S 0.000 0.00

80,527.02000 -0.782 -62,972.13

900-00014  
 

0500 ADDED ITEM (LUMP SUM)/ CMO 05 / CO 13 ADDITIONAL 
PAVEMENT WORK

1.000 1.000

L S 0.000 0.00

18,670.28000 1.000 18,670.28

900-00014  
 

0505 ADDED ITEM (DOLLAR)/ LIEN RELEASE TO CASTLE ROCK 32,092.630 32,092.630

DOL 0.000 0.00

1.00000 32,092.630 32,092.63

900-00006  
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PROJECT: STA 0091-021                  ESTIMATE NO: 0009 12:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 ADDED ITEM (DOLLAR)/ LIEN RELEASE KB CONSTRUCTION 25,399.320 0.000

DOL 25,399.320 25,399.32

1.00000 25,399.320 25,399.32

900-00006  
 

CAT 0200 $25,399.32 1,009,285.35CURRENT AMT 1,009,285.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00002  
 

0440 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00011  
 

0445 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020  
 

CAT 0400 $0.00 15,000.00CURRENT AMT 15,000.00 $$

PROJECT TOTAL 25,399.32 $ 1,024,285.35CURRENT AMT 1,024,285.35 $$


